TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK					
Date	Task	Time involved	Team member responsible (student initials)	Comments	
Dec 15	Decide roles.	1 day	AN, MD, NR	We started planing on what we needed to get done and we started researching. We decided MD would code the website and AN and NR would make ideas and do documentation.	
Dec 20	Start planning and reaserching.	5 days	AN, MD, NR	We started planning on what we needed to do, and we started researching.	
Jan 16	Start designing website layout.	14 days	AN, NR	Start and	finish designing the layout.
Jan 19	Learn html and bootstrap and write decumentation.	10 days	MD, NR, AN	MD starts learning how to use html and bootstrap.	
Jan 30	Start coding website.	4 days	MD	MD starts to code our website.	
Feb 1	Make finishing touches.	2 days	NR, AN, MD	NR helps with finishing citations list, AN makes membership information, MD finishes code.	
TECHNOLOGY STUDENT ASSOCIATION WORK LOG					
Date	Task Time involved		Team mer ed respons (student ini	ible	Comments
Feb 26	review comments	5 days	MD, SN, NR		We looked over the website and found what MD needed to improve
Mar 4	check code for error	rs 10 days	MD		MD reviewed and checked all current code for problems and issues
Mar 18	review and redesign pages				SW and NR redesigned the color scheme, planned the updated looks of the pages, and designed a new background
Apr 3	remove unnecessary images, update code		MD		MD used SW's and NR's advice of what to remove, change, and move in the website to improve the visual quality. MD also improved code for better functioning.