TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK					
	Date	Task	Time involved	Team member responsible (student initials)	Comments
	Dec 15	Decide roles.	1 day	AN, MD, NR	We started planing on what we needed to get done and we started researching. We decided MD would code the website and AN and NR would make ideas and do documentation.
1.					
2.	Dec 20	Start planning and reaserching.	5 days	AN, MD, NR	We started planning on what we needed to do, and we started researching.
3.	Jan 16	Start designing website layout.	14 days	AN, NR	Start and finish designing the layout.
4	Jan 19	Learn html and bootstrap and write decumentation.	10 days	MD, NR, AN	MD starts learning how to use html and bootstrap.
4.	Jan 30	Ctart anding wahaita	4 days	MD	MD starts to code our website.
5.	Jan 30	Start coding website.	4 days	МЬ	MID Starts to code our website.
5.	Feb 1	Make finishing touches	2 days	NR, AN, MD	NR helps with finishing citations list, AN makes membership information, MD
6.	reb I	Make finishing touches.	2 days	NR, AN, MD	finishes code.